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—STAGE | CONSTRUCTION NOTES

ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COORDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION.

CONSTRUCT SUB—BASE GRANULAR MATERIAL, TYPE A 12” BETWEEN EXISTING
PAVEMENT AND THE NORTH LIMITS OF THE PROPOSED PAVEMENT FROM STA, 460+49
TO STA. 468+25 AND BETWEEN THE EXISTING PAVEMENT AND THE SOUTH LIMITS OF
THE PROPOSED PAVEMENT FROM STA. 475+00 TO STA. 491+90. MAINTAIN TRAFFIC ON
THE EXISTING ROADWAY DURING THIS PHASE.

CONSTRUCT AN AGGREGATE TAPER FROM STA, 468+25 24 FEET WIDE TO STA.
471+62.50 1 FOOT WIDE ON THE NORTH SIDE OF THE EXISTING PAVEMENT TO MATCH
TOP ELEVATION OF THE EXISTING PAVEMENT., CONSTRUCT AN AGGREGATE RAMP FROM
STA. 467+25 TO STA. 468+25 24 FEET WIDE ON THE NORTH SIDE OF THE EXISTING
PAVEMENT. CONSTRUCT AN AGGREGATE TAPER FROM STA. 471+462.5 1 FEET WIDE TO
STA. 475+00 24 FOOT WIDE ON THE SQUTH SIDE OF THE EXISTING PAVEMENT TO
MATCH TOP ELEVATION OF THE EXISTING PAVEMENT, CONSTRUCT AN AGGREGATE RAMP
FROM STA, 475400 TO STA. 476+00 24 FEET WIDE ON THE SOUTH SIDE OF THE
EXISTING PAVEMENT.

ALL IMPROVEMENTS TO ILES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.
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ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COORDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION.

CONSTRUCT TEMPORARY AGGREGATE PAVEMENT FROM STA.468+25 TO STA. 475+00
ON THE SOUTH SIDE OF THE EXISTING PAVEMENT TO THE SAME GRADE AS THE
EXISTING PAVEMENT.

INSTALL TEMPORARY PAVEMENT MARKING AS SHOWN ON THE STAGE IV TRAFFIC
CONTROL DRAWING AND- BY DIRECTION OF THE ENGINEER.

INSTALL ALL REQUIRED TRAFFIC CONTROL DEVICES PER THE STAGE IV TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

OPEN THE TEMPORARILY CONSTRUCTED LANES TO TRAFFIC AS SHOWN ON THE STAGE
IV TRAFFIC CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

CONSTRUCT HOT—-MIX ASPHALT PAVEMENT (FULL DEPTH), 10", PCC CURB AND GUTTER
AND ALL STORM SEWER RELATED ITEMS FROM STA. 468+25 TO STA. 475+00 ON THE
NORTH SIDE OF THE EXISTING PAVEMENT.

ALL IMPROVEMENTS TO ILES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.
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STAGE il CONSTRUCTION NOTES

ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COORDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION.

CONSTRUCT TEMPORARY CONNECTION AT BEGINNING OF PROJECT TO CONNECT
EXISTING PAVEMENT TO NEW SUB-BASE GRANULAR MATERIAL, TYPE A 12" ON THE
NORTH SIDE OF THE EXISTING PAVEMENT.

INSTALL TEMPORARY PAVEMENT MARKING AS SHOWN ON THE STAGE Ii TRAFFIC
CONTROL DRAWING AND DIRECTION OF THE ENGINEER.

INSTALL ALL REQUIRED TRAFFIC CONTROL DEVICES PER THE STAGE Il TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

OPEN THE CONSTRUCTED LANES TO TRAFFIC.

CONSTRUCT HOT—MIX ASPHALT PAVEMENT (FULL DEPTH), 10", PCC CURB AND GUTTER
AND AlLL STORM SEWER RELATED iTEMS FROM STA. 460+49 TO STA. 468+25 ON THE
SOUTH SIDE OF THE EXISTING PAVEMENT AND FROM STA. 476+00 TO STA. 491+90 ON
THE NORTH SIDE OF THE EXISTING PAVEMENT.

ALL IMPROVEMENTS TO {LES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.

STAGE V CONSTRUCTION NOTES

ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COQRDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION.

INSTALL TEMPORARY PAVEMENT MARKING AS SHOWN ON THE STAGE V TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

INSTALL ALL REQUIRED TRAFFIC CONTROL DEVICES PER THE STAGE V TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

OPEN THE CONSTRUCTED LANES TO TRAFFIC.

CONSTRUCT HOT—MIX ASPHALT PAVEMENT (FULL DEPTH), 10", PCC CURB AND GUTTER
AND ALL STORM SEWER RELATED ITEMS FROM STA. 468+25 TO STA. 475+00 ON THE
SOQUTH SIDE OF THE EXISTING PAVEMENT.

ALL IMPROVEMENTS TO ILES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.
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STAGE_Hll CONSTRUCTION NOTES

ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COORDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION.

INSTALL TEMPORARY PAVEMENT MARKING AS SHOWN ON THE STAGE il TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

INSTALL ALL REQUIRED TRAFFIC CONTROL DEVICES PER THE STAGE IIi TRAFFIC
CONTROL DRAWING AND BY DIRECTION OF THE ENGINEER.

OPEN THE CONSTRUCTED LANES TO TRAFFIC,

CONSTRUCT HOT—MIX ASPHALT PAVEMENT (FULL DEPTH), 10", PCC CURB AND GUTTER
AND ALL STORM SEWER RELATED ITEMS FROM STA. 460+49 TO STA. 468+25 ON THE
NORTH SIDE OF THE COMPLETED PAVEMENT AND FROM STA. 475+00 TO STA. 491+90
ON THE SOUTH SIDE OF THE COMPLETED PAVEMENT.

ALL IMPROVEMENTS TO ILES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.

STAGE VI _CONSTRUCTION NOTES

ILES AVENUE AND ALL SIDE STREETS SHALL REMAIN OPEN TO ALL TRAFFIC DURING
CONSTRUCTION.

COORDINATE UTILITY ADJUSTMENTS AND RELOCATION WITH APPROPRIATE UTILITY PRIOR
TO INITIATING CONSTRUCTION,

INSTALL PAVEMENT MARKINGS AS SHOWN ON THE PAVEMENT MARKING DETAILS
DRAWING AND BY DIRECTION OF THE ENGINEER.

OPEN THE CONSTRUCTED LANES TO TRAFFIC.
COMPLETE ALL OTHER CONSTRUCTION ITEMS AS REQUIRED TO COMPLETE THE PROJECT.

ALL IMPROVEMENTS TO ILES AVENUE DURING THIS STAGE SHALL BE COMPLETED
UTILIZING THE APPROPRIATE TRAFFIC CONTROL AND PROTECTION STANDARDS.
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